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MICHIGAN 
COOPERATIVE AGREEMENT 

PRCGRESS REPORT 

SITE: North .Bronson Industrial Area 

TASK: RI/FS 

ASSISTANCE I.D.: V005934-01 

REPORTIOO PERIOD: Q2-89 
(01/01/89-03/31/89) 

WORK ACCCMPLISHED THIS REPORTIOO PERIOD: 
NOTE: Very little was accomplished. th.is period due to incomplete CLP 
data. Project schedule significantly delayed. 

-Draft Industrial Survey Report provided. for review and cooment by 
Warzyn. The final report will be included in the Teclmical Memorandum. 

-Location and elevation survey completed by Kapur and Associates. 

-Warzyn began validation of available raw laboratory analytical data. 

PERCENT OF TASK CCl1PLETED: 35% 

PROBLEl'IS ENCOUNTERED DORIOO THIS PERIOD: 
-Raw analytical data from sampling done last September-October did not 
arrive in a timely manner to allow data validation to be completed as 
scheduled. Some data is still outstanding. Other data, al though 
received, is substandard and deficient. EPA Environmental Services 
Division notified of these problems, and were requested to assist in 
resolving the data problems. EPA Project Officer notified of the 
problems and advised of the impact on the project schedule. EPA Remedial 
Project Manager is attempting to assist in acquiring the outstanding 
data and resolving data deficiencies. 

PROJECTED ACTIVITIES NEXT PERIOD: 
-Resolve CLP data problems and complete data validation. 
-Sutmit application to amend and augment Cooperative Agreement to EPA. 

ESTIMATED EXPENDITURES THIS PERIOD: $24,300 (Contractor) 
$ 3.700 (State) 

TOrAL EXPENDITURES THIS QUARTER= $28,000 

TOI'AL ESTIMATED PROJECT EXPENDITURES: $98,000 

TOI'AL OX,PERATIVE AGREEMENT BUOOET: $750,000 

ESTIMATED RE11AINIOO BUOOET: $652,000 

ESTIMATED EXPENDITURF.S NEXT PERIOD: $30,000 &/.kiv~ 
BY: Brad; J. Boyce 

DATE: May 22, 1989 
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SITE: North Bronsnn Inciu:=;t.ria.1 Area ASSISTANCE I.D.: V005934-01 

RKF(>RTING PERIOD: Q3&Q4-89 
(thru 9/30/89) 

WORK ACCCJMPLISHED THI:; HE.PORTING F'EI·UOD: 
-REC!Ceived. distributed, and reviewed draft Interim Technical Memo #1. 
(this Memo c:ontair1ed all usable sampling data that had been validated). 

-Issued state contractor (Warzyn) an augmentation to their project 
assignmAnt to cover a projected Phase II to the RI/FS. (Notification to start 
work on Phase I I i:3 contingent upon approval of the Agencies) . 

-Met with contractor to discuss issues relative to the RI/FS. 
-MDNR ohtained propert.y access agreements for new well locations. 
-Installation of 19 new wells completed during period August 1-9, 1989. 
-Sampling activities were completed during period of September 6-13, 1989. 

PERCENT OF TASKS C:Cfil'LF.TFJ>: 50% 

PROBLEMS F.NC:OUNTERED THIS REPORTING PERIOD: 
-Continuation of problems with first round sample analyses by certain CLP 
laboratories being missing or substandard. 

-Closure of EPA contracted sample bottle repository caused some problems. 

PROJECTED ACTIVITIES: 
-Remove site trailer and clean up the field office area. 
-Pass raw CLP sample data on to Warzyn for validation. 
-C',0ntinue review of contractor invoices for field activities. 
-Distribute Interim Technical Memo to those desiring to review it. 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $124,700 

Q3: $20,900 (Contractor) 
$ __ ~6QQ (State) 
$26,500 

TCYrAL ESTIMATED EXPENDITURES: $222,700 

ESTIMATED BUffiET REMAINING: $527,000 

Q4: $90,000 (Contractor) 
$_a~ (State) 
$98,200 

ESTIMATED EXPENDITURES NEXT PERIOD: $65,000 
FN: £-1;r /.v c.~ 

Brad. W. Boyce 

DATE: 


